TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK						
Date	Task	Time involved	Team member responsible (student initials)	Comments		
4/1	Deciding the layout and outline of the website	30 min.	AG,AG,AK,MG	Included up to 5 seperate pages on the website		
1.						
4/8	Creation of the navigation bar	60 min.	AG,AG	Includes the implementation and creation of the self-designed logo, which serves as the 'home' link.		
2.						
4/15	Inputting information on respective pages	90 min.	AG,AG	Completion of data on the 'About' and 'Home' pages.		
3.						
4/22	Inputting information on respective pages	60 min.	AG, AG, AK, MG	Completion of data on the 'Travel' and 'Planning' pages		
4.						
4/29	Inputting information on respective pages	60 min.	AG, AG, AK, MG	Completion of data on the 'Safety', 'Vehicles', and 'Training' pages.		
5.						
4/30 6.	Final aesthetics and images	90 min.	AG,AG	Implementation of images and color, final steps to bring the website together.		

Advisor signature _	Jennifer	Tolley	/